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In the approved Pecple's Economie Plan Volkswirtschaftsplan) :or 1953&
previsions are rade for Aupfer-und Blechwalzwerk Ilsenburg to preduce
13,000 metric tons of boiler plate. According to the planyproduction
iz to be broken down as foilows:

First quarcer 1953 3,800 retric tons (25%)
Second quarter 1953 3,500 retric tons (23.5%)
Third quarter 1953 3,500 metric tons (23.5%)
Fourth quarter 1953 4,200 retric tona (283}

Total 1%.000 netriz tons

£t the rolling mill progrem confersnce for the first quarter of 1953,
neld on 12 end 13 December 1952, Ilsenburg stated that the produeticn
schedule established in the Pasple's Economic Plan eould not be met.
Ilsenburg could, however, produce boiler plate in the amount of 15,000
metric tons on the following schedule:

¥irst quarter 195% 1,700 metric tons (113}
Second quarter 1953 1,150 retric tons ({8%)

Third quarter 1953 4,950 metric tons (33%)
Fourth quarter 1953 7,200 metric tons (48%)

Totel 15,000 metric tons

As ressons for Ilsenburg’s counter~proposal, plant officiale pointed out
that the planned reconstruction (Umbau) of the annealing furnace coulcd
net be carried out until the second quarter of 1953, Therefors, capocity
#ill not be increased until I August AS53,
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